

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
(A)	Road Sector					
1.	Karaunti Bridge, Pali District	PWD	2.95	BOT	25.02.1997	Completed by M/s TCI Housing Finance Company Ltd., Jaipur and handed over to the government. Concession period 59 months expired on 24.02.2001.
2.	Strengthening & improvement of Mangalwar-Nimbaheada-Neemuch Road (kms. 40/0 to 50/0)	PWD	6.35	BOT	01.04.2000	Completed by M/s Chetak Enterprises Pvt. Ltd., Beawer and handed over to the government. Concession period 30 months 21 daysexpired on 06.07.2002.
3.	Widening, strengthening and improvement of Kekri-Nasirabad Road (SH-26) kms. 0/0 to 25/0	PWD	4.00	BOT	10.02.1999	Completed by M/s MSK Project (India) Ltd., Ajmer and handed over to the government. Concession period 56 months, expired on 27.04.2004.
4.	Improvement & strengthening of Sirohi-Anadar-Reodar-Mandar Road up to state border (kms. 197/0 to 214/0) kms. 0/0 at Beawar	PWD	7.29	BOT	01.04.2002	Completed by M/s NilaBauart Engr. Pvt. Ltd., Baroda and handed over to the government. Concession period 57 months 17 days, expired on 14.12.2005.
5.	Improvement of Sirohi-Mandar-Deesa Road SH-27 up to state border (kms. 214/0 to 268/400)	PWD	26.01	BOT	17.05.2003	Completed by M/s Chetak Enterprises Pvt. Ltd., Beawer and handed over to the government. Concession period 37 months 21 days expired on 07.03.2006.
6.	Construction of submersible bridge by providing RCC Hume pipe culvert on existing causeway at Luni river on Jodhpur BalotraGuda Road SH-289	PWD	4.00	BOT	10.06.2003	Completed by M/s Brite - Bharat H. G. Company J. V., New Delhi and handed over to the government. Concession period 38 months 4 days, expired on 01.05.2006.
7.	Improvement & strengthening of Hanumangarh - Suratgarh Road via Peelibanga(kms. 0/0 to 26/0)	PWD	10.24	BOT	26.03.2001	Completed by M/s Rohan Rajdeep, Ahamadnager and handed over to the government. Concession period 65 months, expired on 18.05.2006.
8.	Up gradation by strengthening & renewal of Kherwara - Dungarpur Road SH-10 (kms. 0/0 to 20/0) kms. 0/0 start from MalaniChouraha	PWD	3.69	BOT	18.02.2001	Completed by M/s Narain Singh Gulab Singh and handed over to the government. Concession period 71 months 15 days, expired on 30.11.2006.
9.	Strengthening, widening & improvement of road and reconstruction of narrow & weak culverts on Nathdwara-Mavali Road MDR-36 (kms. 0/0 to 26/700 kms.)	PWD	4.50	BOT	06.03.2002	Completed by M/s G. R. Agarwal Build &Dev Ltd., Udaipur and handed over to the government. Concession period 74 months 17 days, expired on 29.02.2008.

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
10.	Bharatpur by-pass	PWD	13.25	BOT	12.04.2000	Completed by M/s MSK Project (India) Ltd. and handed over to the government. Concession period 111 months expired on 06.04.2008.
11.	Construction of Udaipur by-pass Phase – II	PWD	23.99	BOT	28.03.1998	Completed by M/s Atlanta Const. (India Ltd.) and handed over to the government. Concession period 140 months, expired on 15.05.2008.
12.	Sikar by-pass	PWD	13.75	BOT	15.01.2000	Completed by M/s MSK Project (India) Ltd. and handed over to the government. Concession period 120 months, expired on 02.12.2008.
13.	Improvement of Banswara - Udaipur Road SH-32 (kms. 91/500 to 165/0)	PWD	11.50	BOT	05.02.2002	Completed by M/s Tar Infrastructure and handed over to the government. Concession period 96 months, expired on 08.03.2009.
14.	Improvement of Manglana-Makrana Road (Kms. 400/0 to 415/0) and Makrana-Bidiyad Road (kms. 0/0 to 6/0)	PWD	6.54	BOT	21.04.2002	Completed by M/s PWD and handed over to the government. Concession period 125 months, expired on 26.03.2011 but extended up to 15.07.2011 due to Hon'ble Court's order.
15.	Construction of four lane road with median strip of 1.2 mtr. wide on Bar-Bilara-Jodhpur Road SH-5 (kms. 90/0 to 105/0)	PWD	8.93	BOT	24.07.2002	Completed by M/s Chetak Enterprises Pvt. Ltd., Beawar and handed over to the government. Concession period 65 months, expired on 23.05.2011 (Concession period resettled by E.C. through merging Dantiwar-Pipar City – Merta city Road).
16.	Pali by-pass (Beawar-Bar-Pali-Sirohi NH-14 (kms. 106/0 to 112/0)	PWD	10.25	BOT	05.12.1998	Completed by M/s TCI Housing Finance Company Ltd., Jaipur and handed over to the government. Concession period 179 months, expired on 04.11.2011.
17.	Construction of Pali by-pass on Jodhpur-Sumerpur Road NH-65 kms. 0/0 to 11/500 (0 at kms. 366/0)	PWD	30.00	BOT	04.05.2006	Completed by M/s Krishna Plaza Build States Pvt. Ltd., Udaipur and handed over to the government. Concession Period 70 months, expired on 27.11.2010, but further extended by E.C. for 3 months 10 days. As per Hon'ble Court's order the actual date for closing of toll is 22.01.2012.
18.	Improvement of Jhalawar-Indore Road SH-1A (strengthening & widening kms. 9/700 to 29/900) 6.0 kms. away from Patan to state border	PWD	7.15	BOT	16.05.2005	Completed by M/s NilaBauart Engrl. Pvt. Ltd., Baroda and handed over to the government. Concession period 129 months 9 days, expired on 08.01.2012.

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
19.	Up-gradation (strengthening and renewal) of SH-32 Udaipur-Salumber-Banswara Road (kms. 5/0 to 72/0)	PWD	13.57	BOT	02.06.2004	Completed by M/s G. R. Agarwal Build. & Dev. Ltd., Udaipur and handed over to the government. Concession period 102 months 27 days, expired on 15.05.2012.
20.	Construction of Nimbahera by-pass on NH-79 (Ajmer-Bhilwara-Chittorgarh-Nimbahera-Ratlam-Indore Road) kms. 209/087 to 217/400	PWD	31.48	BOT	18.05.2005	Completed by M/s Chetak Enterprises Pvt. Ltd., Beawer and handed over to the government. Concession period 103 months 19 days, expired on 13.12.2012. (Extended by E.C. due to delay in permission of toll).
21.	Construction & strengthening of Sikar-Jhunjhunu-Loharu Road SH-8 kms. 0/0 to 119/700	PWD	49.78	BOT	21.07.2004	Completed by M/s Rajasthan Cylinders & Containers. Concession period 103 months 15 days, expired on 23.12.2017. Extended by E.C. in December, 2005 but again reviewed by E.C. in April, 2015 and concession period reduced to 19.09.2016.
22.	Construction of Kelwa-Amet Road kms. 0/0 to 18/0	PWD	5.70	BOT	05.05.2006	Completed by M/s A. K. Duggar, Udaipur and handed over to the government. Concession period 7 years, 7 months 7 days, expired on 05.12.2012.
23.	Widening & strengthening and improvement of Nasirabad-Kekri-Deoli Road SH-26 kms. 25/0 to 56/500	PWD	21.40	BOT	15.12.2006	Completed by M/s Murarilal Agarwal Cont. Pvt. Ltd., Jaipur and handed over to the government. Concession period 7 years 9 months 17 days, expired on 10.07.2013. (Extended by E.C. due to additional work).
24.	Widening & strengthening of Delhi-Ramgarh-Alwar Road (SH-13) kms. 125/400 to 160/300	PWD	25.28	BOT	19.04.2008	Completed by M/s Vishesh Infrastructure Pvt. Ltd., New Delhi. Concession period 132 months 1 day, expired on 28.07.2018.
25.	Strengthening of road from Makhapura (Sanchoe) to Gujrat state boarder via Peer Kijal MDR-108 kms. 0/0 to 12/0	PWD	11.61	BOT	18.02.2012	Completed by M/s D. K. Infrastructure Ltd. and handed over to the government. Concession period 02 years 01 month 24 days, expired on 08.01.2014.
26.	Strengthening and improvement of riding quality of existing Bikaner by-pass Road kms. 0/0 to 28/0	PWD	12.02	BOT	09.05.2008	Completed by M/s P. R. L. Projects & Infrastructure Ltd., New Delhi and handed over to the government. Concession period 65 months, expired on 19.07.2013.
27.	Widening & Improvement of Kama - and Gaon-Kosi Road kms. 56/200 to 64/200 and Kaman by-pass (SH-44) Kama JureheraPunhana Road (MDR-72) kms. 0/0 to 20/0 and Kama Pahari Road (ODR-16) kms. 0/0 to 22/0	PWD	35.66	BOT	05.08.2009	Completed by M/s A. N. S. Construction Ltd., New Delhi and handed over to the government. Concession period 98 months, expired on 15.10.2013. Hon'ble High Court directed to reimburse an amount of Rs 14.07 crore to the concessioner. As per new sanction of SRF road, toll collection is under progress. Date of expiry of toll 15.10.2013.

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
28.	Widening & strengthening of Nasirabad to Mangliawas Road kms. 0/0 to 24/200 (MDR-39)	PWD	21.52	BOT	02.04.2009	Completed by M/s Mitra Infra Projects. Concession period 121 months, but extended for 01 year 02 months 04 days by E.C. due to additional work. Expired on 21.12.2019.
29.	Strengthening, widening & improvement of riding quality of Road Sirohi- Reodar-Mandar-Deesa Road (up to Gujrat Border) SH-27 kms. 197/0 to 268/400	PWD	133.79	BOT	30.04.2010	Completed by M/s Shiv Puja Construction, New Delhi. Concession period 165 months, to be expired on 10.08.2022.
30.	Phalodi to Ram Gi Ki Gol Road. (292 km.)	PWD	386.30	BOT	28.12.2007	Completed by RIDCOR Ltd., Concession period 384 months, to be expired on 17.06.2038.
31.	Hanumangarh to Kishangarh Road. Length 407 km.	PWD	627.20	BOT	28.02.2008	Completed by RIDCOR Ltd., Concession period 384 months, to be expired on 18.06.2038.
32.	Alwar to Sikandra Road. Length 81 km.	PWD	128.10	BOT	31.08.2008	Completed by RIDCOR Ltd., Concession period 384 months, to be expired on 17.06.2038.
33.	Baran to Jhalawar Road. Length 78 km.	PWD	111.70	BOT	15.04.2008	Completed by RIDCOR Ltd., Concession period 384 months, to be expired on 18.06.2038.
34.	Lalsot to Kota Road. Length 195 km.	PWD	303.70	BOT	15.12.2008	Completed by RIDCOR Ltd., Concession period 384 months, to be expired on 31.12.2038.
35.	Hanumangarh to Sangaria (up to Haryana Border) Road. Length 22 km.	PWD	51.40	BOT	01.11.2011	Completed by RIDCOR Ltd., Concession period 384 months, to expire on 10.12.2044.
36.	Arjunsar - Pallu (PS) Road. Length 38 km.	PWD	83.93	BOT	18.02.2012	Completed by RIDCOR Ltd., Concession period 384 months, to expire on 05.02.2045.
37.	Bhiwadi - Alwar (4-lane Road). Length 85 km.	PWD	330.11	BOT	21.01.2012	Completed by RIDCOR Ltd., Concession period 384 months, to be expired on 03.07.2044.
38.	Jhalawar to Jhalawar Road, Length 31 kms., 0/0 to 9/0 kms. of ODR, kms. 0/0 to 20/0 of SH 19A, 2 kms. urban portion. Length 292 km.	PWD	79.73	BOT	31.08.2012	Completed by RIDCOR Ltd., Concession period 32 years, expired on 06.11.2044.
39.	Chirawa-Singhana-Pacheri Road up to Haryana Border, Length. 44.80 kms.	PWD	44.55	BOT	09.11.2012	Completed by M/s SPC Chetak Toll Road Pvt. Ltd., Jaipur. No VGF. Concession period 09 years 01 months 21 days. Due to the additional work, extended up to 10 years 01 month and 11 days, expired on 02.04.2022.
40.	Laxmangarh-Salasar Road, Length 0/ 19.500 kms. 0/0 to 19/500 (MDR-02)	PWD	13.96	BOT	07.08.2012	Completed by M/s Deepak & Company, Sri Ganganager. No VGF. Concession period 05 years 06 months 06 days, expired on 08.07.2017. Due to demonetization extended for 23 days up to 01.08.2017 (Midnight).

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
41.	Sriganganar-Padampur-Raisingh Nagar-Anupgarh Road, Length 36/900 kms. Ch. (SH-03) kms. 2/0 to kms. 38/900	PWD	17.57	BOT	30.08.2012	Completed by M/s Deepak & Company, Sri Ganganager. No VGF. Concession period 12 years 05 months 06 days, to expire on 18.06.2024.
42.	Khandela-Srimadhopur-Reengus-Khatushyamji Road, Length 50.925 kms	PWD	43.26	BOT	27.03.2013	Completed by M/s R. S. Bhamboo and handed over to the government. No VGF. Concession period 08 years 09 months 11 days, expired on 24.04.2021. Extended due to executed extra work.
43.	Kota-Jharal-Ke-Balaji-via Tather-Sultanpur-Ganesh Ganjltawa Road, Length 43.200 kms. 14/800 to 58/00 kms. (SH-70)	PWD	64.56	BOT	20.04.2013	Completed by M/s ChetakJainco Toll Ways Pvt. Ltd., and handed over to the government, to expire on 17.02.2032.
44.	Salumbar-Banswara Road, Length 93 kms. Ch. (SH-32) kms. 72/0 to 165/0	PWD	68.14	BOT	17.05.2013	Completed by M/s GHV (India) Pvt. Ltd., Mumbai. No VGF. Concession period 08 years 05 months 05 days. Due to additional work executed, concession period extended up to 09 years 01 month 03 days, expired on 07.03.2021.
45.	Khushkhera to KasolaChowk Road, Length 8.5 kms. 0/0 (kms. 57/500 of MDR-61A) to 8/500 (kms. 33/00 of MD-61)	PWD	34.50	BOT	01.07.2013	Completed by RIDCOR Ltd. Concession period 32 years, to expire on 20.08.2046.
46.	Jhunjhunu-Udaipurwati-Khandela Road, Length 71.250 kms. Ch. 83/450 to 158/0 3.300 kms., overlapping with RSRDCC project of Kotputli-Kuchaman	PWD	86.22	BOT	15.07. 2013	Completed by M/s R. S. Bhamboo. No VGF. Concession period 17 years 01 months 28 days, to expire on 04.11.2029.
47.	Jhalawar to Ujjain Road (up to Raj. border), Length-31 kms. kms. 0/0 to 28.800 of SH-1A+2 kms. Urban portion of old NH by-pass	PWD	75.88	BOT	15.12.2013	Completed by RIDCOR Ltd. and handed over to the government. Concession period 32 years, to expire on 08.04.2046.
48.	Rohat-Jalore Road, Length-100 kms. Ch. 0/0 to 82/0 (SH-64) kms. 165/500 to 183/500 (SH-16)	PWD	56.88	BOT	27.08.2013	Completed by M/s Chetak Enterprises with no VGF and handed over to the government. Concession period 15 years 05 months and 25 days, to expire on 15.11.2027.
49.	Jalore-Ramseen-Revdar Road, Length - 77.80 kms. Ch. 0/0 to 76/500 1.30 kms. by-pass	PWD	51.75	BOT	05.09.2013	Completed by M/s D. K. Infra. Pvt. Ltd., Mumbai with no VGF. Concession period 12 years, 7 months and 27 days, to expire on 27.01.2025.

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
50.	Jaipur to Bhilwara Road (SH-12), Length- kms. 0/0 to 212/0 kms.	PWD	220.00	BOT (VGF)	15.07.2015	Works completed by M/s Jaipur- Bhilwara Toll way Pvt. Ltd., Jaipur (SPV) for M/s Subhash Projects & Marketing Ltd. (SPML). VGF of Rs. 88 crore. Supplementary agreement signed and work started on 02.02.2012. Work completed except five by-passes. Concession period 22 years, to expire on 02.02.2034. The project stretch is under O&M.
51.	Mathura (state border) - Bharatpur - Bhadoti Road, Length - 63.75 kms.	PWD	181.75	BOT	30.06.2016	Work substantially completed by RIDCOR. Concession period 32 years, to expire on 05.11.2047.
52.	Rawatsar - Nohar - Bhadraupto state border Road, Length - 118 kms, 0/0 to 118 kms.	PWD	285.10	BOT	17.06.2016	Work substantially completed by RIDCOR. Concession period 32 years, to expire on 05.11.2047.
53.	Jodhpur - Pali Road (NH-65), Length - 71.55 kms.	PWD	332.70	DBFOT (VGF)	30.09.2017	Agreement executed with VGF of Rs. 1.08 crore (Premium) by M/s GR Infra Projects Ltd. on 28.02.2013. Concession period 25 years. Appointed date 16.09.2013. toll started. To be expired on 15.09.2038.
54.	Sikar - Bikaner Road (NH-11), Length- 237.58 kms.	PWD	650.84	DBFOT (VGF)	30.09.2017	Agreement executed with M/s Sikar Bikaner Highway Ltd. on 29.06.2012. VGF from Gol of Rs. 247.32 crore to be sanctioned. Concession period 25 years.
55.	Chomu to Chandwaji via Morija, Chitwari, Length-15.450 kms. [SH-8B]	RSHA (PWD)	52.70	DBFOT (VGF)	23.02.2018	Agreement signed on 22.07.2016 with Chomu Chandwaji Toll ways Pvt. Ltd. Awarded on premium@3% per year with 1% increment per year. Concession period 18 years, to be expired on 23.02.2035.
56.	Nagaur - Tarnau - Deedwana - Mukundgarh, Length 196 kms.	PWD	1304.92	DBOT (HAM 50:50)	06.08.2018	Concession agreement signed on 03.03.2017 under ADB (Tranche-1: Package-3) loan assisted programme. Appointed date 04.09.2017, construction period 2-year, maintenance period 10 years. COD 18.09.2018. maintenance period 10 years i.e. upto 06.08.2028
57.	Peelibanga - Lakhuwali, Length 34.548 kms.	PWD	162.75	DBOT (HAM 50:50)	06.08.2018	Concession agreement signed on 03.03.2017 under ADB (Tranche-1: Package-3) loan assisted programme. Appointed date 04.09.2017, construction period 2 years, maintenance period 10 years, A&F issued for Rs. 88.48 crore on 31.07.2017. COD 18.09.2018. maintenance period 10 years i.e. upto 06.08.2028

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
58.	Roopangarh – Naraina, Length 34.792 kms.	PWD	133.19	DBOT (HAM 50:50)	06.08.2018	Concession agreement signed on 03.03.2017 under ADB (Tranche-1: Package-3) loan assisted programme. Appointed date 04.09.2017, construction period 2 years, maintenance period 10 years, A&F issued for Rs. 83.67 crore on 31.07.2017. COD 18.09.2018. maintenance period 10 years i.e. upto 06.08.2028
59.	Sanju - Tarnau, Length 16.703 kms.	PWD	83.51	DBOT (HAM 50:50)	06.08.2018	Concession agreement signed on 03.03.2017 under ADB (Tranche-1: Package-3) loan assisted programme. Appointed date 04.09.2017, construction period: 2 years, maintenance period 10 years, A&F issued for Rs. 45.42 crore on 31.07.2017. COD 18.09.2018. maintenance period 10 years i.e. upto 06.08.2028
60.	Sardarshashar - Lunkaransar, Length 75.800 kms.	PWD	271.39	DBOT (HAM 50:50)	06.08.2018	Concession agreement signed on 03.03.2017 under ADB (Tranche-1: Package-3) loan assisted programme. Appointed date 04.09.2017, construction period 2 years, maintenance period 10 years, A&F issued for Rs. 145.37 crore on 31.07.2017. COD 18.09.2018. maintenance period 10 years i.e. upto 06.08.2028
61.	Churu- Bhaleri, Length 35.00 kms.	PWD	140.46	DBOT (HAM 50:50)	06.08.2018	Concession agreement signed on 03.03.2017 under ADB (Tranche-1: Package-3) loan assisted programme. Appointed date 04.09.2017, construction period 2 year, Maintenance period 10 year, A&F issued for Rs. 74.25 crore on 31.07.2017. COD 18.09.2018. maintenance period 10 years i.e. upto 06.08.2028
62.	Hanumangarh - Abohar (Up to Punjab Border), Length 42.650 kms.	PWD	66.18	DBFOT (VGF)	13.10.2018	Agreement signed on 17.01.2017 with VGF of Rs. 8.81 crore (100% GoI share), appointed date 15.07.2017, concession period 19 years and will expire on 13.10.2037 including 1 year construction period. COD 13.10.2018.
63.	Ahore - Bali - Mundara, Length 29.420 kms.	PWD	145.12	DBOT (HAM 50:50)	05.04.2019	Concession agreement signed on 27.02.2017 under ADB (Tranche-1: Package-2) loan assisted programme. Appointed date 25.08.2017, construction period 2 year, and Maintenance period 10 year.COD 05.04.2019. maintenance period 10 years i.e. upto 05.04.2029
64.	Jalore - Sindari - Barmer, Length 148.090 kms.	PWD	632.01	DBOT (HAM 50:50)	05.04.2019	Concession agreement signed on 27.02.2017 under ADB (Tranche-1: Package-2) loan assisted programme. Appointed date 25.08.2017, construction period 2 year,

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						Maintenance period 10 year, COD 05.04.2019. maintenance period 10 years i.e. upto 05.04.2029
65.	Bikaner-Suratgarh Road (NH-15), Length-172.380 kms.	PWD	501.08	DBFOT (VGF)	15.02.2019	Bid of highest premium bidder (Rs. 2.51 crore) M/s MBL-SREI consortium, approved by MoRTH. Agreement executed on 09.05.2012, VGF of Rs. 2.51 crore (premium) from Gol. Concession period 16 years. Commercial operation has commenced from 17.02.2019.
66.	Chittorgarh-Neemach Road, (MP Border) 38 kms. & Nimbahera – Pratapgarh 80 kms. (NH 79 & 113), Length-117 kms	PWD	511.21	DBFOT (VGF)	14.08.2015	LOA issued on 29.03.2012 to M/s Chetak Toll ways Ltd. VGF of Rs. 22.61 crore (premium per year). Concession agreement executed on 05.09.2012 for 19 years. COD 17.08.2015.
67.	Ajmer-Nagaur Road (NH-89), Length-112.125 kms.	PWD	252.69	DBFOT (VGF)	14.03.2016	Agreement executed with M/s GVR Infra Projects Ltd., Chennai on 31.10.2012. VGF of Rs. 45 crore from Gol. Concession period 21 years. Appointed date 03.08.2013. Pre CoD 18.03.2016. Due to financial crisis, agreement closed upon one time settlement by MoRTH. work completed on 31.08.2023
68.	Nagaur-Bikaner Road (NH-89) Length-108.26	PWD	108.24	DBFOT (VGF)	03.08.2015	Concession agreement signed with M/s GVR Infra project Ltd. on 13.05.2013 for the project of 108.26 km. road length with estimated cost of Rs. 378.07 crore. VGF of Rs. 69 crore from Gol. Concession period 15 years. Appointed date 30.01.2014. work completed on 2.03.2022.
69.	Chomu to Mahala Road via RenwalJobner (SH-19 & 2C), Length-82.282 km.	PWD	89.91	DBFOT (VGF)	30.09.2016	M/s Unity Infra Projects Ltd. submitted financial bid seeking 13.41% VGF. Agreement signed on 05.06.2011 with Chomu-Mahla Toll Way Pvt. Ltd., Jaipur (SPV). Concession period 25 year with 1 year six months of construction period .
70.	Khedali-Pahadi up to Haryana Border, Length- 61.160 km	PWD	307.58	DBOT (HAM 50:50)	07.01.2022	Concession agreement signed on 07.02.2017 under ADB (Tranche-1: Package-1). Appointed date 05.08.2017, concession period 12 years, construction period 2 years, Works completed and commercial operation commenced on 13.03.2022. maintenance period 10 years i.e. upto 07.01.2032

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
71.	Kanwas-Khanpur–Aklera, Length 74.820 km	PWD	381.80	DBOT (HAM 50:50)	07.01.2022	Concession agreement signed on 07.02.2017 under ADB (Tranche-1: Package-1). Appointed date 05.08.2017, concession period 12-year, construction period 2 years, Works completed and commercial operation commenced on 13.03.2022. maintenance period 10 years i.e. upto 07.01.2032
72.	Deoli-Kanwas, Length 14.850 km	PWD	75.15	DBOT (HAM 50:50)	07.01.2022	Concession agreement signed on 07.02.2017 under ADB (Tranche-1: Package-1). Appointed date 05.08.2017, concession period 12 years, construction period 2 years. Works completed and commercial operation commenced on 13.03.2022. maintenance period 10 years i.e. upto 07.01.2032
73.	Alot (MP)–GangdharSuwansar (MP), Length 24.550 km	PWD	113.58	DBOT (HAM 50:50)	07.01.2022	Concession agreement signed on 07.02.2017 under ADB (Tranche-1: Package-1). Appointed date 05.08.2017, Construction period 2 years and concession period 12 years. Works completed and commercial operation commenced on 13.03.2022. maintenance period 10 years i.e. up to 07.01.2032
74.	Sriganganagar - Bikaner (Padampur – Raisinghnagar&Sattasar - Bikaner), Length 92.950 km.	PWD	392.11	DBOT (HAM 50:50)	23.03.2024	Proposed under WB (Tranche-I) loan assisted programme. Concession agreement executed with Sri Ganganger Bikaner Highways Pvt. Ltd. on 11.02.2022.Work completed,maintenance period 10 years i.e. upto 23.03.2034
75.	Ghat Ki Guni Tunnel Project, Jaipur	JDA	150.00	DBFOT	19.01.2013	Concession agreement executed with M/s Rohan Rajdeep Rajasthan Infra Projects Pvt. Ltd., Pune for 13 years, 05 months and 20 days. Total length of Road 2800 mtrs. Toll fee is revised in every two years after approval from UDH Department. Maintenance of Tunnel is periodically checked by JDA as per T&C.
76.	Kishangarh - Arain - Malpura, Length 66.98 kms.	PWD	284.03	DBOT (HAM 50:50)	29.04.2024	Concession agreement executed with Balaji D. Kishangarh Malpura Highways Pvt. Ltd. on 29.12.2021. Concession period after completion 10 years. Annuity shall be paid in 20 bi-annual installments. Construction period 1.25 years.. maintenance period 10 years i.e. upto 29.04.2034

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
77.	Ramseen – Bhinmal – Raniwara (Bhinmal - Raniwara Section only), Length 33.414 kms.	PWD	456.87	DBOT (HAM 50:50)	31.12.2024	Concession agreement executed with RamseenRaniwar Highways Pvt. Ltd. on 28.12.2021. Concession period after completion 10 years. Annuity shall be paid in 20 bi-annual installments. Construction period 1.5 year.maintenance period 10 years i.e. upto 31.12.2034
78.	NasirabadMangliwas - Padukalan, Length 62.96 kms.	PWD	246.09	DBOT (HAM 50:50)	26.02.2025	Concession agreement executed on 10.11.2021. Concession period after completion 10 years. Annuity shall be paid in 20 bi-annual installments. Construction period 1.5 years. maintenance period 10 years i.e. upto 26.02.2035
79.	Beawar-Pisangan-Govindgarh-Tahla-Kot-Alniyawas, Length 56.700 kms.	PWD	250.54	DBOT (HAM 50:50)	26.02.2025	Concession agreement executed on 10.11.2021. Concession period after completion is 10 years. Annuity shall be paid in 20 bi-annual installments.maintenance period 10 years i.e. upto 26.02.2035
80.	Neem ka Thana - Khetri, Length 53.220 kms.	PWD	273.93	DBOT (HAM 50:50)	24.12.2024	Concession Agreement executed on 05.08.2022.Annuity shall be paid in 20 bi-annual installments.Maintenance period 10 years i.e. upto 24.12.2034
81.	Jhunjhunu - Rajgarh, Length 62.88 kms.	PWD	300.62	DBOT (HAM 50:50)	24.12.2024	Concession Agreement executed on 05.08.2022. Annuity shall be paid in 20 bi-annual installments. maintenance period 10 years i.e. upto 24.12.2034
82.	Arai-Sarwar Length 44.260 kms.	PWD	228.14	DBOT (HAM 50:50)	31.03.2025	Concession Agreement executed on 31.08.2022. Annuity shall be paid in 20 bi-annual installments. maintenance period 10 years i.e. upto 30.03.2035.
83.	Beawar-Masuda-Goyala, Length 67.010 kms.	PWD	269.25	DBOT (HAM 50:50)	31.03.2025	Concession Agreement executed on 31.08.2022. Annuity shall be paid in 20 bi-annual installments. maintenance period 10 years i.e. upto 30.03.2035
84.	Gadoj - Beharor - Haryana Border, Length 46.4 km	PWD	193.91	DBFOT (VGF)	30.06.2025	Concession Agreement signed with BG Neemrana Rewari Linkways Pvt. Ltd. on 11.10.2017 with 1.90% premium per year of realizable toll from CODwhich will increase @1% per year. Appointed date 19.12.2018. Concession period 14 years which includes construction period 1.5 years.Therefore concession period is 12.5 years. The concessionaire re-commenced the work in May 2022. The work has completed on 30.06.2025.Concession period is upto 29.12.2037

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
	Sub Total (A)		12990.25			
(B)	Urban Infrastructure					
1.	Common Biomedical Waste Treatment Facility (CBWTF), Jhalawar, Baran	MC, Jhalawar	0.70	DBOOT	21.02.2005	Work awarded to M/s HoswinIncinator, Jhalawar for 30 years. The plant is functional.
2.	Common Biomedical Waste Treatment Facility (CBWTF), Jaipur City	JMC, Jaipur	0.70	DBOOT	21.02.2005	Work awarded to M/s Instromedics Pvt. Ltd., Jaipur for 30 years. The plant is functional.
3.	Common Biomedical Waste Treatment Facility (CBWTF) Ajmer, Bhilwara, Nagaur (Partial), Parbatsar, Makrana, Merta City.	MC, Ajmer & Bhilwara	0.70	DBOOT	21.02.2005	Work awarded to M/s Sales Promoters, Indore for 30 years. The plant is functional.
4.	Common Biomedical Waste Treatment Facility (CBWTF), Jodhpur, Pali	JMC, Jodhpur	0.70	DBOOT	21.02.2005	Work awarded to M/s Sales Promoters, Indore for 30 years. The plant is functional.
5.	Common Biomedical Waste Treatment Facility (CBWTF), Hanumangarh, Sri Ganganagar	MC, Hanumangarh	0.70	DBOOT	21.02.2005	Work awarded to M/s E-Tech Project, Bikaner for 30 years. The plant is functional.
6.	Common Biomedical Waste Treatment Facility (CBWTF), Bikaner, Nagaur, Ladnun	MC, Bikaner	0.70	DBOOT	09.07.2005	Work awarded to M/s E-Tech Project, Bikaner for 30 years. The plant is temporarily non-functional.
7.	Common Biomedical Waste Treatment Facility (CBWTF), Alwar & Bharatpur	MC, Alwar	0.70	DBOOT	21.02.2005	Work awarded to M/s HoswinIncinator, Pvt. Ltd., Jhalawar for 30 years. The plant is functional.
8.	Common Biomedical Waste Treatment Facility (CBWTF), Udaipur City	Medical Education	0.70	DBOOT	21.02.2005	The plant is working in RNT Medical college, Udaipur. No longer a PPP project.
9.	Common Biomedical Waste Treatment Facility (CBWTF), Dungarpur-Pratapgarh-Banswara	Municipality, Dungarpur	0.70	DBOOT	December, 2020	Work awarded to M/s E-Tech Projects, Bikaner for 20 years. Plant is functional.
10.	Common Biomedical Waste Treatment Facility (CBWTF), Nagaur	Municipality, Nagaur	0.70	DBOOT	December, 2020	Work awarded to M/s E-Tech Projects, Bikaner. for 20 years. Plant is functional.
11.	Common Bio-Medical Waste Treatment Facility (CBWTF), Jaipur (Additional)-Dausa	MC, Jaipur	1.00	DBOOT	Dec. 2023	Work order issued to M/S Instromedics Pvt. Ltd., Jaipur for 20 years. The plant is functional.
12.	Sewerage Water Treatment Plant 10 MLD STP at Bhilwara	MC, Bhilwara	20.00	DBOOT	15.09.2012	Project awarded for 25 years and completed by M/s Jindal Shaw Ltd., Udaipur (Vedanta Group). Plant is operational from 31.10.2012.

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
13.	Sewerage water Treatment Plant 20 MLD STP at Udaipur	MC, Udaipur	20.00	DBOOT	31.03.2014	Project awarded to M/s AHL, Vedanta. Works completed and plant is functional.
14.	Ropeway from Deen Dayal Park to Karni Mata Temple, Udaipur	UIT, Udaipur	3.00	BOT	07.06.2008	Work awarded to Omkareshwar Trade link Pvt. Ltd. for 30 years. Annual license fees Rs. 25,000 per annum.
15.	Ropeway at Sundha Mata, Temple, Jalore.	Collector, Jalore	5.00	BOOT	January, 2006	License agreement signed with M/s Sundha Mata Ropeways Pvt. Ltd., Abu Road on 22.09.2004 for 20 years on annual royalty basis. Licence fee Rs. 27,579 per annum. Operation started from 27.01.2007.
16.	Ropeway at Savitri Mata Temple, Pushkar, Ajmer.	Collector, Ajmer	9.00	BOOT	April, 2016	License agreement signed with M/s Damodar Ropeways & Infra Ltd., Kolkata on 02.03.2015 for 30 years on annual royalty basis. Licence fee Rs. 40,000 per annum. Operation started from 03.05.2016.
17.	Restoration and Conservation of Tijara Fort, Alwar	RTDC	25.00	BOOT	January, 2016	Agreement signed on 22.07.2009 with M/s Neemrana Hotels Pvt. Ltd. for 60 years. RTDC Ltd. issued conservation completion certificate on 05.01.2016. Lease rental of Rs. 1.00 lacs per annum for 2 years, thereafter Rs. 6.00 lacs per annum for 5 years. It will be increased by 15% every five years on compounding rate. Hotel is operational now.
18.	Ropeway project, Neemach Mata, Udaipur	Collector, Udaipur	11.00	BOOT	22.01.2024	Agreement executed between DM, Udaipur and M/s Damodar Ropeways for 30 years. Tender rate Rs. 90.00 lacs per two years and thereafter 5% increase every two years. Royalty amount Rs. 25000/- per annum. Operation started from 22.01.2024.
19.	Construction of Foot Over Bridge at Collectorate Circle, Jaipur	JDA	2.50	BOT	23.02.2007	The project completed by M/s Pioneer Publicity Corporation, Jaipur. Work order given on 15.07.2005 for 34 years and 4 months including construction period.
20.	Solid Waste Treatment Plant at village Langariwas, Jaipur	JMC, Jaipur	20.00	DBOOT	April, 2007	Work awarded to M/s Ultra Tech Cement Ltd. (Old name M/s Grashim Industries Ltd.) for 30 Years. The plant is operational.
21.	Solid Waste Management Plant WSM processing plant at Sewapura, Jaipur	JMC, Jaipur	26.34	DBOOT	October, 2013	Work awarded to M/s Indo Enviro Integrated Solutions Private Limited for 30 years. Plant is operational.
22.	Bottling Plant for Bio-gas at village Dehlawas, Jaipur	JMC, Jaipur	11.89	BOT	December, 2013	Work awarded to M/s Brajdharm Power Private Ltd. for 25 years. The plant is operational.
23.	Exhibition cum Convention Centre at Sitapura Industrial Area, Jaipur	RIICO	216.65	BOT	15.01.2015	The project awarded to M/s Bhaskar Industries Ltd., DBz Malls Pvt. Ltd., DB Infra Pvt. Ltd. (Consortium).

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						Authorization agreement executed with M/s Diligent Pink City Center Pvt. Ltd., Bhopal which was authorized on 10.03.2012. Lease deed executed in favour of M/s Diligent Pink City Pvt. Ltd., Jaipur (Authorized). Construction works under Minimal Development Obligations completed.
24.	Construction and maintenance of approx. 649 Public Toilets (Sulabh Complexes)	DLB	52.79	O&M	December, 2015 to December, 2018	Contracts signed with service providers for 30 years at various places of the State on pay and use basis.
25.	Beautification of Entry Point at Jawahar Circle, Jaipur facing North (Gateway of Rajasthan)	JDA	1.50	BOT	09.03.2016	Construction of Gateway of Rajasthan at Jawahar Circle facing north to J.L.N. Marg awarded under Mission Anupam after due approval from GoR to Rajasthan Patrika Pvt. Ltd. in the year 2007. O&M for 20 years. After that it will be handed over to J.D.A.
26.	Development of Multi Level Parking Project at Ashok Marg Nala, C-Scheme, Jaipur	JMC, Jaipur	34.00	DBFOT	December, 2019	Agreement signed with M/s Fine Tech Parcon India Pvt. Ltd. Plant is functional.
27.	Sewerage Water Treatment Plant (25 MLD + 10 MLD + 5 MLD) in Udaipur town	MC, Udaipur	80.00	DBOOT	July, 2021	O&M period is 15 years of STPs based on SBR process having provision for reuse of 50% treated water of Udaipur town. Plant is functional.
28.	Jaipur Street Lighting System Project for existing lamps spread across eight zones	JMC, Jaipur	25.00	ESCO	December 2030	Work awarded to SMC Infra Ltd., Pune, Maharashtra on 24.12.2014 for the period of 10 years to achieve guaranteed energy savings on existing public lighting network of Jaipur City. Total 26,807 LED lights installed in Phase-1 and Phase-2. In Phase-3 total 86258 installed. Installation of LED lights completed. O&M till 31.12.2030.
29.	Common Biomedical Waste Treatment Facility (CBWTF), Jalore- Sirohi	MC, Jalore	0.70	DBOOT	Sept. 2023	Work awarded to M/s Instromedix (India) Pvt. Ltd., Jaipur for 20 years. plant is functional.
30.	Waste to Energy Plant Langariyawas Jaipur (1000 TPD, 7 MW)	JMC, Jaipur	182.17	DBFOT (VGF)	19.04.2017	Phase-1 plant is operational. Phase-2 sanitary landfill site ; EC granted on 08.04.2025 construction of SLF is under progress. Plant is operational.
	Sub Total (B)		754.54			
(C)	Power Sector					

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
1.	Lignite Based Power Plant, Bhadrash (Barmer)	RSMM Ltd./ DISCOM	5000.00	BOOM	16.03.2013	Agreement signed for 25 years with Rajasthan West Power Ltd. on 29.05.2006. Barmer Lignite Mining Company Ltd. (BLMCL) set up between RSMM and RWPL. RWPL commissioned the entire project of 1,080 MW (8x135 MW) capacity. Power generation commenced from all the 8 units.
2.	PPP-1: 400 kv S/C Bikaner-Deedwana – Ajmer line with 400 kv/220 kv GSS at Deedwana	RRVPN Ltd.	285.00	BOOM	16.12.2013	Project completed by M/s GMR Energy Ltd. Contract period is 25 years. As per TSA, scheduled date of COD was 14.02.2013. 400kv GSS, Ajmer charged on 18.01.2016 and 400 kv, Deedwana - Ajmer line charged on 06.01.2016.
3.	PPP-2: 400 kv S/C Hindaun-Alwar line with 400/220 kv GSS at Alwar	RRVPN Ltd.	188.32	BOOM	23.08.2014	The line and GSS completed & commissioned on 23.08.2014. Transmission agreement executed between RVPNL and M/s GMR Energy Ltd. on 30.09.2010 for contract period 25 years.
4.	PPP-6: 400 kv S/C Bikaner - Sikar D/C line (Twin Moose) - 169 kms.	RRVPN Ltd.	260.00	DBFOT (VGF)	04.12.2017	Transmission agreement executed between RVPNL and M/s KEC Bikaner and Sikar Transmission Pvt. Ltd. on 06.11.2015 for a concession period of 25 + 20 years. Appointed date declared as 30.05.2016. VGF approved by Gol of Rs. 28.80 crore. Base unitary charge for the Accounting year in which COD occurs is 29.43 Cr.
5.	PPP-7: 400 kv D/C Suratgarh TPS - Bikaner line (Twin moose) - 142 kms.	RRVPN Ltd.	238.00	DBFOT	28.07.2018	Transmission agreement executed with M/s Adani Transmission Ltd., Rajasthan on 09.05.2016. The concession period 25+10 years. Appointed date 04.11.2016. No VGF, Premium 20% of unitary charge. Line completed and commissioned on 28.07.2018
6.	PPP-8: 1 No. 220 kv& 4 Nos. 132 kv GSS with associated lines at various places	RRVPN Ltd.	149.00	BOOM	16.02.2019	LoI issued to the selected bidder Adani Transmission Ltd. on 31.03.2017. Contract period 35 years. TSA executed on 24.05.2017. The SPA executed on 11.08.2017. Transmission license granted by RERC to M/s Hadoti Power Transmission Service Ltd. (HPTSL) on 01.11.2017. Transmission Project has been completed & commissioned.
7.	PPP-9: 6 No. 132 kv GSS with associated lines at various places	RRVPN Ltd.	128.811	BOOM	25.01.2019	LoI issued to the selected bidder Adani Transmission Ltd. on 31.03.2017. Contract period 35 years. TSA executed on

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						24.05.2017. SPA executed on 04.08.2017. Transmission license granted by RERC to M/s Barmer Power Transmission Service Ltd. (BPTSL) on 01.11.2017. Transmission Project has been completed & commissioned.
8.	PPP-10: 5 No. 132 kv GSS with associated lines at various places	RRVPN Ltd.	117.77	BOOM	04.01.2019	Lol issued to the selected bidder Adani Transmission Ltd. on 31.03.2017. Contract period is 35 years. TSA executed on 24.05.2017. SPA executed on 04.08.2017 Transmission license granted by RERC to M/s Thar Power Transmission Service Ltd. (TPTSL) on 01.11.2017. Transmission Project has been completed & commissioned.
9.	Construction of 2X400/220kV, 500MVA GSS at Sangod Along with 220/132kV, 160 MVA transformer and associated lines i.e. 7.5 Km LILO of One Circuit of 400 kV D/c Kalisindh (400 kV)- Anta(765kV) line at 400 kV GSS Sangod.	RRVPN Ltd	108.7613	BOOM	29.04.2025	Transmission Project has been completed & commissioned. Award placed to selected private agency M/s Adani Energy Solutions Limited, on dated 06.09.2022. The Contract Period is 35 Yrs. TSA has been executed on dated 18.01.2023 and Sub lease agreement has been executed on 30.12.2023. The Share Purchase Agreement (SPA) was executed on 05.10.2023. Transmission license to the SPV- Sangod Transmission Service Limited of project Raj/PPP-11 has been granted by RERC on 23.2.2024.
10.	Installation of 2 MW Solar Power Plant by covering Mainawali Minor of Norangdeshar distributary of IGNP, Hanumangarh region	IGNP/ RREC	26.00	BOO	August, 2017 to August, 2018	Agreement signed with Rajasthan Rajya Electricity Corporation Ltd. (RRECL) and AGV Solar Power Private Limited on 29.03.2016 for electricity production of 2 MW with the use of solar photo voltaic sales at Mainawali minor of IGNP in Hanumangarh. Power Purchase Agreement (PPA) signed between M/s Solar Power Project Pvt. Ltd. and Discom on 20.01.2016 for the period of 25 years. Pilot project of 0.5 MW commissioned on 18.08.2018 and 1.5 MW on 19.08.2018.
11.	Development of Solar Park in Rajasthan at Bhadla Phase-III, Jodhpur of 1000 MW	RREC	377.00	BOOM	August, 2019	MoU signed on 28.10.2014 between GoR, M/s IL&FS Energy Development Company Ltd. for development of solar parks. Land allotted to JV Saurya Urja Company of Rajasthan Ltd. (SURAJ). The JV started development of Solar park at Bhadla Phase III, Jodhpur of 1000 MW. Project of 1000 MW capacity commissioned on

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						28.02.2020.
12.	Development of Solar Park in Rajasthan at Bhadla Ph-IV of 500 MW	RREC	328.00	BOOM	April, 2019	MoU signed with M/s Adani Enterprises Ltd. on 09.02.2015 for development of Solar Parks. Land allotted to JV Adani Renewable Energy Park Rajasthan Ltd. (AREPRL). The project of 500 MW capacity commissioned.
13.	'Input plus Investment' based Distribution Franchisee for distribution and supply of electricity in Kota City	JVVNL	151.52	ROMT	31.08.2021	Agreement signed between JVVNL, CESC Ltd. and KEDL (an SPV of M/S CESC Ltd.) on 17.06.2016 for distribution of electricity in Kota City Circle area for 20 years. Operation started by KEDL from 01.09.2016. M/s KEDL shall make a minimum investment of Rs. 151.52 Crores in first 5 years, therefore, estimated cost of project is considered as 151.52 crores and date of completion is considered 5 years after effective date of operation of Distribution Franchise i.e. 01.09.2016. Till March 2026, DF-M/s KEDL invested more than 100%Amount (Approx. Rs. 423.79. Crore) as Capital Expenditure. AT&C losses reduced by DF 08.18% (unaudited) in FY 2025-2026.
14.	'Input plus Investment' based Distribution Franchisee for distribution and supply of electricity in Bharatpur City	JVVNL	47.74	ROMT	30.11.2021	Agreement signed between JVVNL, CESC Ltd. and BESL (an SPV of M/S CESC Ltd.) on 17.06.2016 for distribution of electricity in Bharatpur city circle area for 20 years. Operation started by BESL from 01.12.2016. M/s BESL shall make a minimum investment of Rs. 47.74 Crores in first 5 years, therefore, estimated cost of project is considered as 47.74 crores and date of completion is considered 5 years after effective date of operation of Distribution Franchise i.e. 01.12.2016. Till March 2026, DF-M/s KEDL invested more than 100%Amount (Approx. Rs. 103.56 Crore) as Capital Expenditure. AT&C losses reduced by DF as 07.33% (Unaudited) in FY 2025-26.
15	'Input plus Investment' based Distribution Franchisee for distribution and supply of electricity in Ajmer City	AVVNL	37.60	ROMT	30.06.2022	Agreement signed between AVVNL and Tata Power Company Ltd. & TPADL (an SPV of M/S Tata Power Company Ltd.) on 19.04.2017 for 20 years. Operation

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						started by M/s TPADL from 01.07.2017. AT&C Losses by DF is FY 2025-26 as 03.80% (unaudited).
16	'Input plus Investment' based Distribution Franchisee for distribution and supply of electricity in Bikaner City Circle	JdVVNL	114.61	ROMT	15.05.2022	Agreement signed between JdVVNL and CESC Ltd. &BkESL (an SPV of M/s CESC Ltd.) on 14.03.2017 for distribution of electricity in Bikaner City for a period of 20 years. Operation started by M/s BkESL from 16.05.2017.. AT&C losses reported by DF as 11.22% for FY 2025-2026
17	Development of Solar Park in Rajasthan at Phalodi-Pokaran at Jodhpur & Jaisalmer of 750 MW -	RREC	452.00	BOOM	06.02.2015	MoU signed on 28.10.2014 between GoR and M/s Essel Infra projects Ltd. for development of solar parks. 1393 Ha land is allotted to the JV company. JV ESUCRL started development of Solar Park at Phalodi-Pokran of 750 MW at Jodhpur & Jaisalmer. Project of 750 MW capacity has been commissioned
18	Development of Solar Park in Rajasthan at Fatehgarh in Jaisalmer of 1500 MW	RREC	232.00	BOOM	09.02.2015	JV Adani Renewable Energy Park Rajasthan Ltd. (AREPRL) has got in-principal approval of solar park of 1500 MW capacity as Fatehgarh in Jaisalmer. Total 3838 Ha Govt. land allotted. 1496MW (1396 solar + 100 Wind) capacity has been commissioned.
	Sub Total (C)		8242.13			
(D)	Water Sector					
1.	Desalination Plant, Kasnau - Matasukh (Nagaur)	RSMM Ltd. Udaipur	46.00	DBOOT	30.09.2010	Project completed by Nagaur Water Supply Company Pvt. Ltd. (promoted by Doshion Ltd.). Plant commissioned on 22.05.2010 with RO technology. NWSCPL also responsible for O&M of plant for 15 years. Potable water supply commenced to 120 nearby villages of Nagaur district through PHED network. The agreement with NWSCPL was terminated w.e.f. 11.03.2017, court case with NWSCPL is pending in different courts. Now the project has been closed.
	Sub Total (D)		46.00			
(E)	IT Sector					
1.	Common Service Centers Project	RISL	54.01	BOO	December, 2014	Agreement signed with M/s Vakrangee Software Ltd., Mumbai to provide public services through CSCs for a

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						period of 4 years (extendable on mutually agreed T&C). Against the targets of total 6,626 CSC kiosks, more than 7,500 kiosks set-up.
	Sub – Total (E)		54.01			
(F)	Social Sector					
1.	Shree Devi Women Polytechnic College, Hanumangarh (PPP: Women)	Technical Education	5.49	BOT	March, 2010	10 acres of land were allotted to the society on 06.03.2007 for 25 years, and an MoU was signed with DTE on 31.10.2007. The Government provided a capital subsidy of ₹290.78 lakhs. Due to AICTE reducing the required land to 5 acres, the Society was directed to surrender 5 acres or pay the DLC rate. Challenging this, the Society filed Writ Petition No. 5630/2010. The Hon'ble High Court granted a stay on the land reversion and directed the Society to submit an affidavit ensuring the land is used solely for technical education. The case is pending, with the next hearing scheduled on 05.10.2026
2.	Veena Institute of Technical Education, Karauli (PPP: Co-ed)	Technical Education	5.49	BOT	December, 2011	10 acres of land were allotted to the society on 18.11.2010 for 25 years, with an MoU signed on 02.06.2008. A capital subsidy of ₹237.43 lakhs was provided by GoR for building construction. Following a court decision, the society refunded ₹272.59 lakhs (including 6% interest) to the State Government. The society surrendered 5 acres and requested to retain the remaining 5 acres by paying DLC rate, along with a request to terminate the agreement—however, such provision is not available under the Lagging Area Policy. Approval has not been extended since 2019-20. A notice was issued as per the directions of the Principal Secretary's meeting dated 28.03.2024 for policy violations. In response, the society (vide letter dated 13.05.2024) expressed willingness to deposit any amount demanded by the State to run other educational activities. Writ Petition No. 15353/2011 is pending, with the next hearing scheduled on 07.10.2026.

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
3.	Mantram Women Polytechnic College, Dungarpur (PPP: Women)	Technical Education	5.49	BOT	December, 2011	10 acres of land were allotted to society on 05.03.2007 for 25 years, and an MoU was signed on 09.07.2007. GoR provided a capital subsidy of ₹273.95 lakhs for building construction. Society has surrendered 5 acres of land, as directed. Extension of approval has not been received since the 2020-21 session, and the college is currently non-operational. Society has requested permission to run other academic courses. A letter was issued for acquiring the land and building, against which the society filed S.B.C.W.P. No. 2012/2021 in the Hon'ble High Court. The case is pending, Next hearing date is 06.08.2026.
4.	Vikas Polytechnic College, Madera, Deeg, Bhartpur Road, Deeg (Bhartpur)	Technical Education	9.30	BOT	March, 2011	5 acre land allotted to the society on 14.07.2008 for a lease of 25 years. Co-ed College being run in its own building.
5.	Saraswati Polytechnic College, VIII. Tihara, (Khetri) Dist. – Jhunjhunu	Technical Education	9.30	BOT	March, 2011	5 acre land allotted to the society on 10.07.2008 for a lease of 25 years. Co-ed College being run in its own building. Extension of Approval (E.O.A) not received from 2018-19. DTE written letter to Society for not taking Extension of Approval (E.O.A) from 2018-19. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding the violation of Policy. College has replied vide letter no. SPL2024 date 13.05.2024 that college is ready to deposit the amount of land at DLC rate and it also wants free from PPP mode.
6.	Sugan Institute of Technology & Engineering, Pokhran (Phalodi), Jodhpur	Technical Education	9.30	BOT	March, 2011	5 acre land allotted to the society on 11.07.2008 for a lease of 25 years. Co-ed College being run in its own building. Society deposited the cost of 5 acre land of Rs. 7.57 lacs at the DLC rate and requested to terminate the agreement and allow for other academic courses. District Collector has given the direction to the Directorate to allow them to run other academic activities in the institution vide letter no. 96 dated 07.01.2020. DTE has refused as per Lagging area Policy. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding the violation of Policy. No reply has

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						been received till date.
7.	Rajasthan Polytechnic College, Ratangarh, Churu	Technical Education	9.30	BOT	March, 2011	5 acre land allotted to the society on 04.01.2008 for a lease of 25 years. Co-ed College being run in its own building. Extension of Approval not received from 2020-21. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding the violation of Policy. College has replied vide letter no. SSS/101/05-2024 dated 10.05.2024 that college wants to run other courses or hostel for social cause or courses under PMKY etc.
8.	Satyam Institute of Technology, Beawar, Ajmer	Technical Education	9.30	BOT	March, 2011	5 acre land allotted to the society on 27.09.2010 for a lease of 30 years. Co-ed College being run in its own building. Society deposited the cost of 5-acre land of Rs. 51.15 lacs at the DLC rate. Society requested to allow for other academic courses. Direction has been received from District Collector to allow them to allow for other academic courses.
9.	Rajasthan Institute of Engineering & Technology, Aachora, Chittorgarh	Technical Education	16.40	BOT	March, 2011	10 acre land allotted to the society on 22.05.2008 for a lease of 25 years. College being run in its own building. Society is not receiving EoA from 2023-24
10.	Dungarpur College of Engineering and Technology, Vill. Bori, Dungarpur	Technical Education	16.40	BOT	March, 2011	10-acre land allotted to the society on 15.02.2008 for a lease of 25 years. Extension of Approval not received. College is not running. Society requested to allow for other academic courses. Letter issued for acquiring the land against which society has filed an S.B.C.W.P. No. 1204/2021 in Hon'ble High Court. Next hearing date is 06.08.2026. Case status is pending
11.	Chartered Institute of Technology, Vill. Danvav, Abu Road, Sirohi	Technical Education	16.40	BOT	March, 2011	10-acre land allotted to society on 13.03.2008 for a lease of 25 years. College being run in its own building.
12.	Tagore Engineering College, Vill. Panwari, Kuchaman City, Nagaur	Technical Education	16.40	BOT	March, 2011	10-acre land allotted to society on 11.03.2008 for a lease of 25 years. Society has filed petition to allow for other academic courses and submitted representation to government, which was not allowed. Secretary, Technical Education, Jaipur has issued letter to District Collector for acquiring the land for which District Collector, Nagaur has issued letter to S.D.O Kunchman City for cancellation of

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						land allotment. Society has filed a S.B.C.W.P. No. 7491/2021 to Hon'ble High Court against Secretary, Technical Education, Jaipur. Reply has been filed. Next hearing date is 06.08.2026. Case Status is pending.
13.	Asians Institute of Technology Vill. Bhunja via Kothun, Tehsil Newai, Tonk	Technical Education	16.40	BOT	March, 2011	10 acre land allotted to the society on 19.07.2008 for a lease of 25 years. College being run in its own building. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding the violation of Policy. Society submitted SBCWP 2988/2016 against revenue department. In this Technical Education Department is not responded. So this matter is under jurisdiction college is ready to run the college after disposal of the above case.
14.	Shri Digambar Institute of Technology, Mitrapura, Dausa	Technical Education	16.40	BOT	March, 2011	10 acre land allotted to the society on 09.01.2008 for a lease of 25 years. College being run in its own building. College is running diploma engineering programmes in second shift.
15.	Vedant College of Engineering and Technology, Vill. Tulsi, Bundi	Technical Education	16.40	BOT	March, 2011	10 acre land allotted to the society on 07.03.2008 for a lease of 25 years. College being run in its own building. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding the violation of Policy. In the reply college has informed that college is getting recognition from AICTE continuously and it has recognition from AICTE for 2024-25 also. But college is not applying in CEG for admission process in engineering programmes since 2021-22. College is running diploma engineering programmes in second shift.
16.	Regional Engineering College, Dhamotar, Pratapgarh	Technical Education	16.40	BOT	March, 2011	10 acre land allotted to the society on 24.12.2008 for a lease of 25 years. College is not running. Society informed DTE that they submitted an application to State Government to terminate the institute from PPP mode. In this reference DTE has written letters to society. But reply is still pending. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding the violation of Policy. In reply, college has informed that college is interested to run

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						engineering college again.
17.	Sawai madhopur College of Engineering & Technology, Sawaimadhopur	Technical Education	16.40	BOT	2011-12	10 acre land allotted to the society on 04.07.2008 for a lease of 25 years. College being run in its own building. Society deposited the cost of land at DLC rate and requested to terminate the agreement. Proposal is under consideration. Proposal from Institute is received to free it from the PPP mode.
18.	Swasthya Kalyan Women Polytechnic College, Tonk	Technical Education	5.49	BOT	February, 2013	16 bigha land allotted to the society on 30.03.2007 for a lease of 25 years. MoU signed on 01.08.2007. GoR provided capital subsidy of Rs. 290.79 lacs for construction of the building only. Society deposited amount of Rs. 10.12 lacs for the 5 acre land. College is not running, students transferred to other Colleges. Land allotment cancelled on 22.02.2021. Society has filed a S.B.C.W.P. No. 7758/2021 in Hon'ble High Court against cancellation of land allotment. Next hearing date is 21.08.2026. Case Status is pending.
19.	Shri Jawahar Women Polytechnic College, Dausa	Technical Education	5.49	BOT	March, 2011	10 acre land was allotted to the society on 02.03.2007 for a lease of 25 years. MoU signed on 30.06.2008. GoR provided capital subsidy of Rs. 271.84 lacs for the construction of building only. College being run by the institute. Society surrendered 5 acre land. Notice was issued to Society as per the directions of Principal Secretary's Meeting dated 28.03.2024 regarding Negligible admission & taking no interest to increase admission. In the reply, college assured for taking interest in increasing admission in future and requested to allow it to run other academic courses like ITI & BSTC.
20.	Bhadariya Mateshwari Polytechnic College for Women, Jalore	Technical Education	5.49	BOT	March, 2011	10-acre land allotted to the society on 14.05.2007 for a lease of 25 years. MoU signed on 16.11.2007. GoR provided capital subsidy of Rs. 230.00 lacs for construction of the building only. Society deposited amount of Rs. 2.53 lacs for the land. College is not running. Society requested to allow them to deposit the amount of remaining 5-acre land as per DLC rate. Society requested to terminate the agreement and to run other academic courses in the

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						institute. But it is not allowed as per provision in the Lagging Area Policy for running the academic course. Secretary, Technical Education issued letter to District Collector, Jalore, for acquiring the Land & Building. Society filed S.B.C.W.P. No. 5984/2021 in Hon'ble High Court against Secretary, Technical Education's. Case status is pending. Next hearing date is 08.07.2026.
21.	Bansur Private Industrial Training Institute, PS-Bansur, Distt.-Alwar	DTE, Training	2.54	BOT	August, 2007	Land allotted to Marudhara Academy, Jaipur on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2007. ITI being run by the private partner on government land.
22.	Mother Teresa Private Industrial Training Institute, PS-Nadbai Distt.-Bharatpur	DTE, Training	0.61	BOT	August, 2008	Land allotted to Nishaktjan Kalyan evm Gramin Vikas Sansthan, Jaipur on 09.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2008. ITI being run by the private partner on government land.
23.	Raghukul Private Industrial Training Institute, PS-Bassi, Distt.-Jaipur	DTE, Training	1.63	BOT	August, 2007	Land allotted to Raghukul Shiksha Samiti, Ajmer on 02.04.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2007. ITI being run by the private partner on government land.
24.	Palriwala Vocational Training & Research Institute Private Industrial Training Institute, PS- Laxmangarh, Distt.-Sikar	DTE, Training	4.51	BOT	August, 2008	Land allotted to Seth Madan Lal Palriwala Foundation, New Delhi on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2008. ITI being run by the private partner on government land.
25.	Laxman Private Industrial Training Institute, PS-Boli, Distt.-SawaiMadhopur	DTE, Training	1.91	BOT	August, 2007	Land allotted to Choudhary Charan Singh Medical ShikshanPrashikshan Sansthan, Alwar on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2007. ITI being run by the private partner on government land.
26.	S.M.S. Private Industrial Training Institute, PS - Dag, Distt.-Jhalawar	DTE, Training	0.16	BOT	February, 2010	Land allotted to Sharda Manohar Zila Jhalawar Mahila Vikas Samiti, Jhalawar on 26.03.2007 for a lease of 25 years. College affiliated by DGT and running from February, 2010. ITI being run by the private partner on government land.
27.	MRC International Institute of Technology Private Industrial Training Institute, PS - Malpura, Distt.-Tonk	DTE, Training	0.80	BOT	August, 2007	Land allotted to Progressive Educational Research & Human Resource Development Society, Jaipur on 03.02.2007 for a lease of 99 years. College affiliated by

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						DGT and running from August, 2007. ITI being run by the private partner on government land.
28.	Marudhar Private Industrial Training Institute, PS - Jayal, Distt.-Nagaur	DTE, Training	0.44	BOT	August, 2009	Land allotted to Gramin Swabhiman Sansthan, Nagaur on 23.07.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2009. ITI being run by private partner on government land.
29.	Shree Balaji Private Industrial Training Institute, PS –SardarShahar, Distt.-Churu	DTE, Training	0.84	BOT	February, 2010	Land allotted to Rajasthan Polytechnic Academy, Jaipur on 18.07.2008 for a lease of 25 years. College affiliated by DGT and running from February, 2010. ITI being run by private partner on government land.
30.	Maharaja Surajmal Private Industrial Training Institute, PS - Deeg, Distt.-Bharatpur	DTE, Training	1.26	BOT	August, 2010	Land allotted to Chandrawati Trust, Delhi on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2010. ITI being run by private partner on government land.
31.	Adarsh Private Industrial Training Institute, PS - Osia, Distt.-Jodhpur	DTE, Training	0.77	BOT	February, 2011	Land allotted to Adarsh Bal Vidyalaya Samiti, Jodhpur on 08.11.2007 for a lease of 25 years. College affiliated by DGT and running from February, 2011. ITI being run by the private partner on government land.
32.	Rituraj Private Industrial Training Institute, PS- Parbatsar, Distt.-Nagaur	DTE, Training	0.68	BOT	August, 2012	Land allotted to Swami Shyamalanand Shiksha Samiti, Jaipur on 22.05.2011 for a lease of 30 years. College affiliated by DGT and running from August, 2012. ITI being run by the private partner on government land.
33.	S.R.S. Private Industrial Training Institute, PS- Bhdesar, Distt.-Chittorgarh	DTE, Training	1.12	BOT	August, 2013	Land allotted to The Students Relief Society, Jaipur on 09.10.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2013. ITI being run by the private partner on government land.
34.	Shree HiraLal Yogi Private Industrial Training Institute, PS-Sayala, Distt.-Jalore	DTE, Training	0.42	BOT	August, 2013	Land allotted to HeeraLal Yogi Manav Seva Sansthan, Himada, Barmer on 18.08.2011 for a lease of 30 years. College affiliated by DGT and running from August, 2013. ITI being run by the private partner on government land.
35.	Basso Devi Laxman Singh Private Industrial Training Institute, PS-Ramgarh, Distt.-Alwar	DTE, Training	1.93	BOT	August, 2014	Land allotted to Choudhary Charan Singh Medical ShikshanPrashikshan Sansthan, Alwar on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2014. ITI being run by the private partner on government land.
36.	Choudhary M.S. Memorial Private	DTE,	2.00	BOT	August,	Land allotted to Choudhary M. S. Memorial Public School

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
	Industrial Training Institute, PS-Taranagar, Distt.-Curu	Training			2014	Sansthan, Taranagar, Churu on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2014. ITI being run by private partner on government land.
37.	Ranthambor Private Industrial Training Institute, PS- Khamnor, Distt.-Rajsamand	DTE, Training	0.47	BOT	August, 2014	Land allotted to Ranthambor Sewa Sansthan, Rajsamand on 24.03.2007 for a lease of 25 years. No action taken by Society for affiliation of I.T.I by DGT. Land & Building Revert is in progress.
38.	H.R. Memorial Private Industrial Training Institute, PS- Lunkarnsar, Distt.-Bikaner	DTE, Training	0.80	BOT	August, 2014	Land allotted to Choudhary Hetram Memorial Shikshan Sansthan, Lunkaransar, Bikaner on 04.06.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2014. ITI being run by the private partner on government land.
39.	J. R. Private Industrial Training Institute, PS- Jadhola, Distt.-Udaipur	DTE, Training	1.42	BOT	August, 2014	Land allotted to Rajasthan Bal Kalyan Samiti, Jhadol, Udaipur on 31.03.2010 for a lease of 25 years. College affiliated by DGT and running from August, 2014. ITI being run by private partner on government land.
40.	H. K. High Tech Private Industrial Training Institute, PS- Sumerpur, Distt.-Pali	DTE, Training	2.33	BOT	August, 2014	Land allotted to H. K. Hightech Shiksha Samiti, Sardarpura, Jodhpur on 21.06.2012 for a lease of 30 years. College affiliated by DGT and running from August, 2014. ITI being run by the private partner on government land.
41.	Maharaja Surajmal Private Industrial Training Institute, PS-Kumhar, Distt.-Bharatpur	DTE, Training	1.28	BOT	August, 2014	Land allotted to Chandrawati Trust, Delhi on 06.03.2007 for a lease of 25 years. College affiliated by DGT and running from August, 2014. ITI being run by the private partner on government land.
42.	R. K. Patni Girls College at Kishangarh, Ajmer	College Education	28.71	BOOM	30.03.2015	MoU signed with Shri Ratan Lal Kanwar Patni Foundation, Kishangarh to establish and run Girls College. Capital subsidy by GoR of Rs. 2.00 Crore. Contract period 99 years. Work completed. Sessions started from 2015-16.
43.	J. R. Girls College at Pratapgarh	College Education	3.50	BOOM	31.03.2016	MOU signed with Rajasthan Bal Kalyan Samiti for 15 years. Free land allotted to society and Rs. 1.75 crore provided by GoR against the expenditure of Rs. 3.50 crore. Session started from 2012-13.
44.	R. R. College at Weir, (Bharatpur) Co-Education College	College Education	1.80	BOOM	31.03.2023	MoU signed with Gramin Vikas Awam Shodh Sansthan, Bharatpur for 15 years. College being run in

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						accommodation from session 2016-17
45.	Implementation & Operationalization of Telemedicine Services Project	NHM/ Medical & Health	9.25	DBOT	June, 2017	Agreement signed with Glocal Healthcare Systems Pvt. Ltd., Kolkata on dated 26.04.2017 for 3 years for designing, development, supply, installation, implementation, operationalization, commissioning, management and maintenance of end-to-end telemedicine services for selected 100 Institutions of different levels (DH/SDH/Satellite Hospital/CHC). Monthly fixed fee of Rs. 25,000 per set-up paid by GoR.
46.	Toll Free 104 Medical Advice Service	Medical & Health/NHM	1.45	O&M	21.09.2011	Project awarded to Health Management and Research Institute (HMRI), Hyderabad for 3+2 years from the date of signing of the contract i.e. from 21.09.2011. Service operated through a centralized 24X7 call center established at State HQ.
47.	Run-a-PHC and attached sub-centre	Medical & Health	123.00	OMT	2016-17	Selected private partners started operation of 82 PHCs for five year period on operational subsidy basis. Estimated cost base on as a tender document estimated cost Rs. 1.5 crore per PHC. All PHC period completed on PPP mode. A decision has been taken to run these PHCs at the level of State govt. itself.
48.	Operation of CT Scan Machines in 19 District Hospitals (DH) & 1 SDH	Medical & Health	20.00	OMT	2016-17	CT Scan machines already installed by the government in 19 DH and 1 SDH at total cost of Rs. 20 crore. Operated and maintained by selected private entity for 10 years on revenue sharing basis.
49.	Installation & Operation of CT Scan Machines in 10 District Hospitals	Medical & Health	13.00	BOOM	2016-17 & 2017-18	CT Scan machine costing Rs. 1.30 crore each installed by selected private partners in 10 DH at their own and being operated by them for the period of 10 years on revenue sharing basis.
50.	Installation & Operation of MRI Machines in 04 District Hospitals, Kanwariya (Jaipur), Alwar, Bhilwara and Sikar	Medical & Health	18.00	BOOM	2016-17	MRI machines costing Rs. 4.50 crore each installed by selected private partners at their own in 4 DH and being operated by them on revenue sharing basis for 10 years.
51.	Operation of Haemodialysis in 32 District Hospitals	Medical & Health	8.00	OMT	2017-18	2 Haemodialysis machines and associated items costing Rs. 25 lacs each installed by government in 32 DH and being operated by selected private entity for 10 year period

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						on revenue sharing basis.
52.	Setting up and operation of IVF Centers in 8 District Hospitals	Medical & Health	8.00	BOOM	2017-18	IVF Centers cost Rs. 1.00 crore each set up, process & maintained by selected 3 private partners in 8 DH. Government provides space on a revenue sharing basis for 10 years.
53.	Installation and Operation of 2 nos 128 Slice C.T. Scan Machines and 2 nos Tesla M.R.I. Machines at B.M.R.C. Wing/Emergency Wing of SMS Hospital, Jaipur	RMRS, SMS Hospital, Jaipur	30.00	BOOM	28.07.2012	Agreement signed on revenue sharing basis with Soni Hospitals Pvt. Ltd., Jaipur on 28.04.2012 for 7 years and 3 months and additional one month with penalty in case of delay to install/operation of these machines. RMRS, SMS, Jaipur receive revenue from the service provider with 30% free cases of BPL families. New agreement signed with M/S Soni Hospitals Pvt. Ltd. on revenue sharing (37.11%) basis on 16.03.2021 for 10 years.
54.	Installation and Operation of Linear Accelerator Machine at SMS Hospital, Jaipur	RMRS, SMS Hospital, Jaipur	16.00	BOOM	01.06.2019	Agreement signed with M/S Health Care Global Enterprises Pvt. Ltd., Jaipur on 19.02.2019 for 10 Years (from the date of commissioning) on revenue sharing bases. RMRS, SMS, Jaipur receive revenue from service provider.
55.	Manas Arogya Sadan Heart and Multi-specialty Care Hospital & Research Institute, Jaipur	Medical Education	56.00	ROMT	January, 2013	Agreement signed on 30.11.2012 with M/s Metro Institute of Medical Sciences Pvt. Ltd., New Delhi on 7.20% revenue sharing basis with the government for the concession period of 30 years. Hospital started in January 2013.
56.	Installation and Operation of 3-D Echo Cardiograph color Doppler & peripheral Doppler CTMT, Bikaner	Medical Education	1.00	BOOM	04.01.2012	Agreement signed on 12.08.2011 with M/s Emkay Medicare Services Pvt. Ltd., Jaipur on 17% revenue sharing basis for a period of 10 years. Period extended up to 16.08.2022. Machine procured from Government Budget. No longer a PPP project.
57.	Installation and Operation of 1.5 Tesla MRI and 64 Slice 2.00 CT Scan Machines at Hospital, Bikaner	Medical Education	7.00	BOOT	31.03.2026	Agreement signed on 08.07.2009 with M/s Emkay Medicare Services Pvt. Ltd., Jaipur. Machines installed and operated on rental Rs. 20,000/ per month basis with government for 10 year period with 20% of the patients treated free. Agreement extended up to March 2025.
58.	Installation and Operation of 128 Slice CT Scan Machine at MBS Hospital,	RMRS, Medical	12.50	BOOT	22.08.2024	Agreement signed on 15.03.2024 with M/s Wee Build Tech and Maharao Bheem Singh Hospital Kota for 8 years,

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
	Kota	Education				Revenue received 54% from service provider.
59.	Installation and operation of 1.5 Tesla MRI and 64 Slice CT 2.00 Scan Machines at Hospital, Jodhpur Medical College	Medical Education	7.00	BOOT	01.01.2011	Agreement signed on 04.02.2009 with M/s Satyam Diagnostic Center for 10 years, extendable for 5 more years. 20% of the patients treated free.
60.	Installation and operation of 1.5 Tesla MRI Machines at Hospital, Udaipur Medical College	Medical Education	4.00	BOOT	12.11.2005	Agreement signed with M/s Vardhman Marketing, Udaipur on 18.7.2005 for 10 years by Rajasthan Medical Relief Society (RMRS). 20% of patients treated free. Extended up to 31.03.2018. Machine installed by Government. No longer a PPP projects.
61.	Installation and operation of 1.5 Tesla MRI Machines at Hospital, Ajmer Medical College	Medical Education	10.00	BOOT	13.09.2016	Agreement signed with M/s Sidharth CT Scan and Imaging Centre Pvt. Ltd., Jaipur on 16.05.2016. Machines installed and operated on revenue sharing (20.30%) basis with the government for 10 Years, extendable for 5 more years. 20% of the patients treated free.
62.	Modernization and operation of Kitchen at SMS Hospital, Jaipur	Medical Education	2.00	ROMT	February, 2019	Agreement signed with M/s Sunshine Hospitality Pvt. Ltd., Jaipur on September, 2018 for 5 years. Award on rate of diet/day (as bid parameter) basis for Rs. 78 for < 500 patients, Rs. 75 for 501-1000 patients, Rs. 70 for 1001-1500 patients, Rs. 65 for 1501 to 2000 patients. Extended up to 28.08.2028.
63.	CT scan Udaipur	Medical Education	2.00	BOOT	12.04.2026	The project is under PPP mode this with between government and Kalpana nursing home pvt. Ltd, Udaipur. This is very beneficial for patient who can get service freely under MNJY. and GoR. service freely under MNJY
64.	Installation and operation of 1.5 Tesla MRI and 64 Slice CT scan machines at hospital. Bikaner	Medical Education	7.00	BOOT	31.03.2026	Agreement signed on 08.07.2009 with M/s Emkay Medicare Services Pvt. Ltd., Jaipur. Machines installed and operated on rental Rs. 20,000/ per month basis with government for 10 year period with 20% of the patients treated free. Agreement extended up to March 2025.
65.	Installation and operation of CT scan machine in PPP mode at trauma center. Pbm hospital. Bikaner	Medical Education	3.00	BOOT	31.03.2026	Agreement signed on 09.10.2019 with M/s Emkay Medicare Services Pvt. Ltd., Jaipur. Machines installed and operated on rental Rs. 10,000/ per month basis with government for 05 year period with 20% of the patients treated free. Agreement extended

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
66.	CT scan machine district hospital, Dungarpur	Raj MES	2.00	BOOT	31.03.2026	Agreement signed with M/s Kalpana nursing home pvt ltd. Udaipur on 11.04.2016 as mentioned condition and rate approved by Director, Medical and Health. Machines installed and operated on revenue sharing (20.00%) basis with the government for 120 month extendable for 2 months.
67.	CT scan (old), Pali	Raj MES	0.07	BOOT	12.04.2026	Agreement signed on revenue sharing basis with DKM X-ray diagnostics center Jaipur on 13.04.2016 for 120 months from date of signing of contract and not working.
68.	MRI Machine, MG Hospital, Bhilawara	Raj MES	8.25	BOOT	07.04.2026	Agreement signed with kalpna nursing home Pvt. Ltd., Udaipur on 08.04.2016 for 10 Years on 25.12% revenue sharing bases. RMRS, MG, Bhilawara receive revenue from service provider.
69.	CT Scan Machine MG Hospital, Bhilwara	Raj MES	1.00	BOOT	06.04.2026	Agreement signed with DKM X Ray Diagnostic Center Jaipur on 07.04.2016 for 10 Years on 41.11% revenue sharing bases. RMRS, MG, Bhilawara receive revenue from service provider.
70.	CT Scan Machine District Hospital, Alwar	Raj MES	2.00	BOOT	April, 2026	Agreement signed with m/s Quorawal diagnostic centre, alwar Signed on april, 2016 for 10 years from date of signing of contract.
71.	MRI Machine, District Hospital, Alwar	Raj MES	10.00	BOOT	April, 2026	Agreement signed with m/s Quorawal diagnostic centre, alwar Signed on april, 2016 for 10 years from date of signing of contract.
72.	Dialysis unit District Hospital, Alwar	Raj MES	0.02	BOOT	April, 2026	Agreement signed with m/s Kalpana Nursing Home private Limited, jaipur Signed on april, 2016 for 10 years from date of signing of contract.
73.	CT Scan Machine District Hospital, Chittorgarh	Raj MES	2.00	BOOT	April, 2026	Agreement signed with m/s Kalpana Nursing Home private Limited, jaipur Signed on April, 2017 for 09 years from date of signing of contract.
74.	Dialysis unit District Hospital, Jhalawar	Raj MES	0.27	BOOT	31.03.2026	Agreement signed with Apex kidney care private Limited, mumbai Signed on 01.04.2016 for 10 year from date of signing of contract.
	Sub Total (F)		672.78			
(G)	Other Sectors					

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
1.	Multi Chamber Cold Storage (2000 M. T.) at Mandi Yard, Sikar	RSAMB	2.30	O&M	15.02.2012	Constructed under RKVY and O&M started from 01.05.2012 for 5 years on lease basis with Blue Star Ltd., Gurgaon- Haryana on Rs. 1,12,500 for every 6 months with a 10% increase per annum. New lease agreement to M/s Srishti Polycon Pvt. Ltd., Pitampura, Delhi starts from 01.10.2018 with the lease amount of Rs. 1.85 lacs for every six months with 10% increase per annum. Agreement to be completed on 30.09.2023. Firm did not deposit lease amount timely. Mandi samiti took possession of Cold Storage from firm on 30.11.2021. Cold Storage is vacated. Re-tender will be done by KUMS Sikar.
2.	Multi Chamber Cold Storage (6000 M. T.) at Mandore Mandi, Jodhpur	RSAMB	5.11	O&M	25.02.2012	Constructed under RKVY and O&M started from 25.02.2012 on lease basis for 5 years on Rs. 5.00 lacs per 6 months by Shri Shubham Logistics Ltd., Santacruz (E), Mumbai. New lease agreement signed with Shiv Cold Storage, Jodhpur from 01.06.2017 for 5 years. Lease amount Rs. 17.55 lacs for every six months with 10% increase per annum. Lease period extended up to 2027.
3.	Multi Chamber Cold Storage (2000 M. T.) at Mandi Yard, Udaipur	RSAMB	2.20	O&M	30.10.2012	Constructed under RKVY and O&M started from 01.05.2013 for 5 years on lease basis by Blue Star Ltd., Gurgaon, Haryana on Rs. 1.17 lacs for every 6 months with a 10% increase per annum. After 30.04.2018, lease procedure adopted to vacate the cold storage. Cold storage has been vacated on 22.02.2022 and presently not in operation. Maintenance & Cleaning in progress by Firm.
4.	Multi Chamber Cold Storage (4000 M. T.) at Mandi Yard, Alwar	RSAMB	3.73	O&M	30.04.2013	Sanctioned for Incubation Centre under Prime Minister – Formalisation of Micro Food Processing Enterprises Scheme (PM FME Scheme) of Ministry of Food Processing Industries, Government of India.
5.	Multi Chamber Cold Storage (1000 M. T.) at Mandi Yard, Sumerpur, Pali	RSAMB	1.37	O&M	31.07.2013	Constructed under RKVY and O&M started M/s Blue Star Ltd., Gurgaon Haryana from 28.08.2014 on lease of Rs. 64,500 every 6 months with 10% increase per annum for 5 years. Electricity connection disconnected due to non-payment of electricity bills. Cold storage is not operational. Re-tender process will be started.
6.	Multi Chamber Cold Storage (2000 M. T.) at Mandi Yard, Alwar	RSAMB	2.07	O&M	30.04.2013	Sanctioned for Incubation Centre under Prime Minister –

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
	T.) at Mandi Yard, Bhilwara					Formalisation of Micro Food Processing Enterprises Scheme (PM FME Scheme) of Ministry of Food Processing Industries, Government of India.
7.	Waxing of Fruit and Vegetables Santra Mandi KUMS Bhawani Mandi, Jhalawar	RSAMB	0.69	O&M	20.04.2014	Constructed under RKVY and O&M done by private agency M/s Rajdeep Fruit Company from June, 2020 for 2 years on lease of Rs. 1,55,500 per annum. Lease time expired. Process of re-tender is started by APMC for next 2 years (up to 2024).
8.	Multi Chamber Cold Storage (4000 M. T.) at Bhawani Mandi, Jhalawar	RSAMB	6.78	O&M	22.05.2015	Constructed under RKVY and O&M started from 05.01.2015 by M/s Srishti Cold Storage Pvt. Ltd., Nagaur for 5 years on lease of Rs. 8.10 lacs per annum with 10% increase per annum. Lease expired. APMC contemplating for re-tender. Cold Storage is not operational.
9.	Multi Chamber Cold Storage (4000 M. T.) at Barmer	RSAMB	7.38	O&M	04.01.2016	Constructed under RKVY and O&M started from 05.01.2016 by M/S Vadera Trade Link Pvt. Ltd., Barmer for 10 years on lease of Rs. 3.05 lacs for every 6 months with a 10% increase per annum. Handed over to KUMS Barmer. Cold storage is operational.
10.	Establishment and Operation of Light and Sound Show at Amber Palace, Jaipur	ADMA, Jaipur	1.31	BOOT	2009	Agreement signed with M/s Integrated Digital Solutions Pvt. Ltd., New Delhi on 27.07.2006 for 5 years on revenue sharing basis. Contract renewed on 25.03.2015 for another 5 years (till 20.09.2019). New agreement signed with IDSPL on 05.11.2019 for another 5 years (till 04.11.2024).
11.	Establishment and Operation of Light and Sound Show at Akbar Fort, Ajmer	Archaeology & Museums	1.68	BOOT	13.04.2013	Agreement signed with M/s Integrated Digital Solutions Pvt. Ltd., New Delhi on 28.12.2010 for 5 years on revenue sharing basis. Project not operational due to various reasons.
12.	Establishment and Operation of Light and Sound Show at Jantar-Mantar, Jaipur	Archaeology & Museums	1.74	BOOT	29.09.2012	Agreement signed with M/s Integrated Digital Solutions Pvt. Ltd., New Delhi on 24.02.2011 for 5 years on revenue sharing basis, contract period ended on 18.12.2016. Since 01.01.2018 project not operational due to various reasons.
13.	Establishment of Automated Drivers Training Testing cum Driving Institute, Makupura, Ajmer	RSRTC	14.00	DBOOT	31.03.2014	Agreement signed with IL&FS Education and Technology services on 03.04.2012. Concession period 20 years to be expired on 02.04.2034. COD is 03.04.2014.
14.	Operation and Maintenance of Buses for Vidhyadhar Nagar Depot, Jaipur	JCTSL	72.50	O&M	Sept., 2013	Agreement signed between JCTSL and M/S Mateshwari Bus Operation Pvt. Ltd. on 05.09.2013 for O&M of 120

Annexure – I

Rajasthan - Status of Public Private Partnership (PPP) Projects (As on June 30, 2026) – Completed Projects

S. No.	Project Name	Department /Agency	Estimated Cost (Rs. in Crore)	Structure BOT/BOOT etc.	Date of Completion	Remarks, If any
						AC/Non AC buses from Vidhyadhar Nagar Depot on Gross Cost Model for ten years. Payment paid for operating kms. on monthly basis. Agreement period of this project is completed on 31.03.2023.
15.	Operation and Maintenance of Busesfor Todi Depot, near Harmada, Sikar road, Jaipur	JCTSL	37.50	O&M	March, 2018	Agreement signed between JCTSL and M/S MateshwariBus Operation Pvt. Ltd. on 17.10.2017 for O&M of 108 AC/ Non AC buses/Midi buses/Mini buses from the Todi Depot on Gross Cost Model for 8 years. Payment paid for operating kms. on monthly basis.
16.	Operation of 13 No. Automated DrivingTest Track (Jagatpura – Jaipur, Jodhpur, Dausa, Bharatpur, Alwar, Sikar, Bikaner, Pali, Didwana, Chittorgarh, Jhalawar, Kota, Udaipur)	Transport	6.00	ROMT	13.08.2023	RFP floated in August, 2017 for 11 Regional Transport offices and 2 District Transport offices. Agreement signed on 13.07.18 with M/s Smart Chip Pvt. Ltd., Noida for Jagatpura, Jaipur for a period of 720 days. Software & hardware installed by the private entity and civil works of track construction completed by State government (RSRDC). Automated Driving Tracks started at all 13 locations. All 13 ADDT handover to Vendor Smart Chip Private Ltd. Now, after the expiry of the period (720 days) of the agreement for operation of ADDT with Smart Chip PVT Ltd. Noida, all the 13 ADDT are currently being operated by the Transport and Road Safety Department.
	Sub Total (G)		166.36			
	Grand Total		22926.07			