

राजस्थान सरकार  
वित्त विभाग  
(सामान्य वित्तीय एवं लेखा नियम अनुभाग)

**विषय : बाधा रजिस्टर (Hindrance Register) RPWA-115 का प्रारूप निर्धारण।**

वित्तीय वर्ष 2016-17 की बजट घोषणा संख्या 239 की अनुपालना में दिनांक 08.03.2017 को लोक निर्माण वित्तीय एवं लेखा नियम भाग-11 के परिशिष्ट-XIII (SCHEDULE OF POWERS DELEGATED TO THE OFFICERS IN THE PUBLIC WORKS DEPARTMENTS (BUILDING & ROADS), WATER RESOURCES DEPARTMENT, PUBLIC HEALTH ENGINEERING DEPARTMENT, RWSSMB, IGNP, GWD and CAD etc.) को प्रतिस्थापित किया गया है।

इस परिशिष्ट-XIII के आइटम संख्या 23 (To grant, for recorded reasons, extension of time for the execution of works or supply of materials or other performances of the contract) का नोट-3 निम्न प्रकार से है :

**"Note 3: Hindrance Register shall be maintained by Engineer incharge and reasons for delay (on account of department/ contractor) shall be specifically recorded eventwise with full details. Every extension case must accompany copy of Hindrance Register and the record of corrective measures taken by Engineer incharge."**

उपर्युक्त प्रावधान की अनुपालना हेतु बाधा रजिस्टर (Hindrance Register) का प्रारूप (RPWA-115) निर्धारित किया जाना है।

अतः बाधा रजिस्टर का प्रस्तावित प्रारूप आपकी टिप्पणी/सुझाव हेतु संलग्न कर प्रेषित हैं। कृपया दिनांक 30.4.2017 तक इस पर आपके सुझाव/टिप्पणी से वित्त विभाग को अवगत कराने का श्रम करें।

  
(रामावतार शर्मा)  
संयुक्त शासन सचिव

संलग्न: उपरोक्तानुसार।

अतिरिक्त मुख्य सचिव PWD/PHED  
प्रमुख शासन सचिव, जल संसाधन विभाग

अशा.टीप संख्या प. 2(4) वित्त/PWF&AR/99 पार्ट-11  
जयपुर, दिनांक : 21.04.2017

Government of Rajasthan  
 .....Department

**HINDRANCE REGISTER**

(Refer Note 3 of Item No.23 of Appendix -XIII of PWF&AR Part-II)

- Name of Work:
- Agreement No. & Date:
- Name of Contractor/Firm :
- Contract amount :
- Date of commencement :
- Stipulated date of completion :

S. No.	Details of Hindrance	Date of occurrence of Hindrance	Communication date in writing from contracting firm w.r.t. Hindrance	Date of overcome of Hindrance	Details of corrective measures taken by Engineer(s)*
1	2	3	4	5	6

Total days of Hindrance (7=5-3)	Days attributable to contractor (with reasons)	Days not attributable to contractor (with reasons)	Signature of Engineer		
			J.En.	A.En.	Ex.En.
7	8	9	10		

\*It should mention specifics like letters written or meetings done to sort out Hindrances.